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Work was started last July and delivery is due 30 March.

They are presently a few weeks behind schedule, but
#ﬂopea to have the machine wesdy-fer assembled
and ready for test Ly the snd of February. That would
glve them the month of March to check it sut.

That estimate secms a 1ittle optimistic, I doubt if they
can make up their time., I suspect a few weeks delay
isan't critieal, go I did not press the point.

Fh&a done an excellent job of cheoking out the une
nowns 6 this gear in the breadboard stege. I wish
thelr sister subsidiary in West wood did as well.

The operagingaodel of the liquid gate worked beautifully,
To eliminate tubbles golng across the gate, they are
bullding a low weidwa pressure, high volume slow acting
pneunatic operated pump., It will operate sbout 5
strokes per minute so there will bes no vibrations gener«

ated by it. DECLASS REVIEW by NIMA/DOD

They are greatly goncerned abcut operator convenlence
in changing aspools and are working hard en this aspect.
It 1s diffiocult becsuse the gspools are enclosed in the

1iquid chamber and the rollers and gate are submerged.
_seems the best answer for threading.

I 1= doing their optica, He 1s probatly
best known for his wide anilo gnamorphlc Panavision
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dotion Picture Lens., recomended

for the projection opltlics and he is currently worke

ing on the condenser optics. This will probarly be one

lens with auxiliary elements for the different powars,
is not presently satisfied with the uniformity

of 1llusmination he 18 gettin; on ithe eoreen, The optics

work 18 behind schedule a1 d is holding up some of their

octher design work,

They will use a 5 KW Xenon are lamp as & light source.
The lamp 1s in hand and they are about Lo atart teating

it. The digital counter for the Optosyn reaa:i head
wlll be delivered to NRI by ﬂ by STATINTL

the end of next week,
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the il project engineer aeems to have

moB i, of YOPFBRAL 258 F ok 192 Bandor TGN A6 80& 2008V e STATINTL

good @%ntrol of thelr costs and expect 1o come 1in on %ﬁet. i




